
MEMORANDUM DENVER OFFICE 

ACTION INFO FILE: 15852-041-19 

TO: Gerry Lamb 
Bob Classen 
Barry Tierney 
Pete Oasberg X-Ref: 

Date: December 14, 1989 

From: Dave Oacksor 

Subject: Disposal of Combined Asbestos and Soil WastespEPAiAdministratiye Or de 

The following is our current estimate of the schedule for design and construction of an onslte 
repository for disposal of the above-mentioned wastes, as well as other materials generated during 
remediation of the Bunker Hill site. This schedule assumes that detailed design and construction of the 
ensite repository will not be initiated until completion of the overall Rl/FS and issuance of a ROD by 
EPA. 

Activity 
Completion of the Final F5 

Issuance of ROD 

Repository design 

Late 1994 

Early to mid-1995 

Mid-1995 through 
mid-1996 

Late 1996 

Repository construction 

Placement of mixed asbestos and soils 
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